

PROJECT POs PLACED BY PEM, BHEL DURING THE MONTH OF JAN-07

PO VALUE MORE THAN RS 50 LACS

Sl no	Project name	Mode of tender & tender no	Item/nature of work	No of vendors to whom enquiry sent	Date of publication of NIT	Type of Bidding (single/two bid)	Last date of recpt of tender	No of tenders recd	No and name of tech qualfd parties	No and name of tech/comly not qualfd parties	whether contract awarded to L1	PO_NO	po_date	vendor	Delivery (Approx.)	Reasons if enquiry sent to less than 3 vendors/REMARKS
1	KORBA (EAST) TPS 2X250 MW	LT; E680/06	CABLE TRAY AND ACCESSORIES	12	18-07-06	TWO	11-08-06	7	6;PRV, sigma, Pace process, Mukund engrs, petron engg, mahati	1; Siemens	YES	P-481/06	16-Jan-07	MUKAND ENGINEERS LIMITED	Apr-07	After placement of PO by BHEL, PSER; scope transferred to PEM.
2	1x500 MW Bellary Thermal Power Station	LT-E099/04	ELECTRIC LAB EQUIPMENT	8	14-11-05	TWO	17-02-06	3	3; technology products, Josts, PCI	NIL	YES	P-492/06	25-Jan-07	TECHNOLOGY PRODUCTS	May-07	NA
3	2X210 MW RAYALSEEMA TPS UNIT # 3&4	LT; E332	CABLE TRAYS	4	21-12-06	ONE	04-01-07	3	3; Industrial perfrtn, VATCO, JAMNA	NIL	YES	P-486/06	23-Jan-07	JAMNA METAL CO	Apr-07	NA
4	BHILLAI PROJECT 2x250 MW	LT-E620/06	CABLE TRAYS	12	28-07-06	TWO	17-08-06	7	5; Indstl perfrn, VATCO, Premier Power, AMTECH, Steelite	2; DOLPHIN (withdrew its prices), MJ Engg not appd by customer	YES	P-483/06	23-Jan-07	VATCO ELEC-POWER PVT.LTD.	Jun-07	NA
5	BHILLAI PROJECT 2x250 MW	LT-E678/06	ALUMINIUM SHEETS/COILS	3	12-10-06	ONE	18-10-06	3	3; balco, hindalco, lloyd	NIL	YES	P-466/06	2-Jan-07	BHARAT ALUMINIUM COMPANY LTD	Jan-07	NA
6	BHILLAI PROJECT 2x250 MW	LT-E620/06	CABLE TRAYS	12	28-07-06	TWO	17-08-06	7	6; Indstl perfrn, VATCO, Jamna, Premier Power, Ratan, MJ Engg	1; DOLPHIN (withdrew its prices)	YES	P-467/06	3-Jan-07	RATAN ENGG	May-07	NA
7	NALCO LTD. CPP EXPN. UNIT 9 & 10	LT-E693/06	MISC. TANKS	4	08-11-06	TWO	23-11-06	2	2; THERMOPAD, UNITECH	NIL	YES	P-476/06	12-Jan-07	THERMOPADS PVT LTD	Jun-07	NA