

Sl no	Project name	Mode of tender & tender no	Item/nature of work	No of vendors to whom enquiry sent	Date of publication of NIT	Type of Bidding (single/two bid)	Last date of recpt of tender	No of tenders recd	No and name of tech qualifd parties	No and name of tech not qualifd parties	whether contract awarded to L1	PO_NO	po_date	vendor	Delivery	Reasons if enquiry sent to less than 3 vendors
1	BHILLAI PROJECT 2x250 MW	LIMITED; E537/05	MISC. TANKS	SIX	03-02-06	TWO	27-2-06	THREE	TECHNO ELECTRIC, THERMOPAD, UNITECH MACHINES	NIL	YES	P-176/06	01-Aug-06	THERMOPADS PVT LTD	Apr-07	NA
2	BHILLAI PROJECT 2x250 MW	LIMITED; E587/06	LV SWITCHGEAR	SIX	25-05-06	TWO	15-06-06	SIX	6; SIEMENS,C&S.L&T,GE POWER,SCHNEIDER,C ONTROL&SCH	NIL	YES	P-178/06	02-Aug-06	SIEMENS LIMITED	FEB-07	NA
3	SANTALDI TPP EXTN 1X250 MW UNIT 5	LIMITED;565/05	PUMPS (HORIZONTAL&VERTICAL)	TEN	18-03-06	TWO	10-04-06	FOUR	4; KBL,Mather&Platt,Flowmore,WPIIL	NIL	YES	P-189/06	16-Aug-06	FLOWMORE PVT LTD	Feb-07	NA
4	BHILLAI PROJECT 2x250 MW	Limited; E-605/06	LT XLPE POWER CABLE	EIGHT	12-06-06	TWO	12-07-06	FIVE	5; HVPL,KEI,POLYCAB,RA DIANT,TORRENT	NIL	YES	P-191/06	16-Aug-06	POLYCAB WIRES PVT. LTD.	Mar-07	NA
5	BHILLAI PROJECT 2x250 MW	LIMITED; E-507/05	CW TREATMENT PLANT	FOUR	12-08-05	TWO	14-03-06	FOUR	4; CLEAR WATER, DRIPLEX, ION EXCHANGE & THERMAX	NIL	YES	P-195/06	17-Aug-06	DRIPLEX WATER ENGG LTD	APR-07	NA
6	BHILLAI PROJECT 2x250 MW	LIMITED; E506/06	D.M. PLANT	SEVEN	12-08-05	TWO	14-03-06	FOUR	4; DOSH ION, DRIPLEX, ION EXCHANGE & THERMAX	NIL	YES	P-200/06	17-Aug-06	DRIPLEX WATER ENGG LTD	APR-07	NA
7	BHILLAI PROJECT 2x250 MW	LIMITED; E506/06	D.M. PLANT - E&C	SEVEN	12-08-05	TWO	14-03-06	FOUR	4; DOSH ION, DRIPLEX, ION EXCHANGE & THERMAX	NIL	YES	P-201/06	17-Aug-06	DRIPLEX WATER ENGG LTD	JUL-07	NA
8	AMARKANTAK TPS 1X210MW	LIMITED; E575/06	CABLE TRAYS	SEVENTEEN	18-04-06	TWO	06-05-06	NINE	9;APT,JAMNA,TECHNO ENGG, INDUSTRIAL PERFRN, VATCO,DOLPHIN, PREMIER, RUKAMNI, RATTAN	NIL	YES	P-203/06	22-Aug-06	INDUSTRIAL PERFORMANCE (I) PVT.LTD.	Jan-07	NA
9	BHILLAI PROJECT 2x250 MW	LIMITED; E-600/06	LT PVC CONTROL CABLE	TWENTY FOUR	24-05-06	TWO	13-06-06	ELEVEN	11; M/s crystal,radiant,KEI,polyca b,krishna,HVPL,CMI,Cords,Delton,Elkay,Paramount	NIL	YES	P-206/06	23-Aug-06	POLYCAB WIRES PVT. LTD.	MAR-07	NA
10	MEJIA UNIT 5&6 - 2X250 MW	LIMITED; E-495/05	CHEM. LAB. EQUIPMENTS	FIVE	30-11-05	TWO	03-01-06	TWO	KAYCEE AND AMALGAMATED	NIL	YES	P-208/06	24-Aug-06	AMALGAMATED SUPPLIERS	AUG-07	NA
11	2x250 MW CHANDERPUR TPC	LIMITED; E-495/05	CHEM. LAB. EQUIPMENTS	FIVE	30-11-05	TWO	03-01-06	TWO	KAYCEE AND AMALGAMATED	NIL	YES	P-209/06	24-Aug-06	AMALGAMATED SUPPLIERS	AUG-07	NA
12	JINDAL STAINLESS, DUBURI 2X125 MW	REPEAT ORDER	THERMAL INSULATION - ROCKWOOL MATTRESSES	NA	NA	NA	NA	NA	NA	NA	NA	P-211/06	24-Aug-06	MINWOOL ROCKFIBRES LTD.	Dec-06	NA
13	BHILLAI PROJECT 2x250 MW	LIMITED; E562/05	AIRCONDITIONING SYSTEM	THREE	17-03-06	Two	12-04-06	THREE	M/s ABB Ltd , M/s Voltas Ltd. ,M/s Blue Star Ltd.	NIL	YES	P-213/06	25-Aug-06	ABB LTD	FEB-07	NA
14	BHILLAI PROJECT 2x250 MW	LIMITED; E562/05	AIRCONDITIONING SYSTEM-E&C	THREE	17-03-06	Two	12-04-06	THREE	M/s ABB Ltd , M/s Voltas Ltd. ,M/s Blue Star Ltd.	NIL	YES	P-214/06	25-Aug-06	ABB LTD	APR-07	NA
15	BHILLAI PROJECT 2x250 MW	LIMITED; E-599/05	LT PVC POWER CABLE	EIGHTEEN	24-05-06	TWO	14-06-06	SIX	3; KEI, RADIANT, POLYCAB	NIL	YES	P-224/06	30-Aug-06	POLYCAB WIRES PVT. LTD.	DEC-06	NA
16	KORBA (EAST) TPS 2X250 MW	LIMITED; E-561/05	LT XLPE FRLS POWER CABLES	FIVE	10-03-06	TWO	05-04-06	THREE	2 ; HVPL, ICL	1; CABLE CORPORATION OF INDIA	YES	P-226/06	30-Aug-06	INDUSTRIAL CABLES (INDIA) LTD.	Mar-07	NA
17	KORBA (EAST) TPS 2X250 MW	LIMITED; E-561/05	LT XLPE FRLS POWER CABLES	FIVE	10-03-06	TWO	05-04-06	THREE	2 ; HVPL, ICL	1; CABLE CORPORATION OF INDIA	YES	P-228/06	30-Aug-06	HINDUSTHAN VIDYUT PRODUCTS LTD.	Mar-07	NA
18	BHILLAI PROJECT 2x250 MW	REPEAT ORDER	AUX PRDS	NA	NA	NA	NA	NA	NA	NA	NA	P-229/06	30-Aug-06	INSTRUMENTATION LTD.	Mar-07	NA