

Sl no	Project name	Mode of tender & tender no	Item/nature of work	No of vendors to whom enquiry sent	Date of publication of NIT	Type of Bidding (single/two bid)	Last date of receipt of tender	No of tenders recd	No and name of tech qualfd parties	No and name of tech not qualfd parties	whether contract awarded to L1	PO_NO	po_date	vendor	Delivery (Approx.)	Reasons if enquiry sent to less than 3 vendors/REMARKS
1	KORBA (EAST) TPS 2X250 MW	LIMITED; E646/06	FRLS SCREENED INST. CABLES	THIRTEEN	04-09-06	TWO	19-09-06	SEVEN	7, Cords Cable, Elkay Telelinks, Reliance Engg, Paramount Communications, KEI Industries, Delton Cable, Polycab Wires	NIL	YES	P-327/06	7-Oct-06	ELKAY TELELINKS LTD.	Apr-07	NA
2	BHILLAI PROJECT 2x250 MW	LIMITED	FRLS SCREENED INST. CABLES	ELEVEN	31/7/06	TWO	14/8/06	FIVE	5- Cords Cable, Elkay Telelinks, Reliance Engg, Polycab Wires, Paramount Communications	NIL	YES	P-334/06	9-Oct-06	PARAMOUNT COMMUNICATIONS LTD	Apr-07	NA
3	1x500 MW Bellary Thermal Power Station	LIMITED; E674/06	CABLE TRAY SUPPORTS	TWO	20-09-06	ONE	28-09-06	TWO	2; JAMUNA, INDL PERFRN.	NIL	YES	P-336/06	10-Oct-06	Industrial Perforation (India) Pvt.Ltd.	Dec-06	Only 2 vendors techno commly appd
4	BHILLAI PROJECT 2x250 MW	LIMITED; E580/05	HEAT EXCHANGERS(PLATE TYPE)	FOUR	15-05-06	TWO		FOUR	4; IDMC,GEA,ALFALAVAL, TRANTER INDIA	ONE; TRANTER INDIA (NOT APPD BY CUSTOMER)	YES	P-337/06	10-Oct-06	GEA ECOFLEX INDIA PVT LTD	May-07	NA
5	VINDYACHAL STPP 2x500 MW - UNIT 9 & 10 (LIMITED; E3154	LT PVC CONTROL CABLE	THREE	15-09-06	ONE	22-09-06	THREE	3; POLYCAB, RADIANT, HVPL	NIL	YES	P-339/06	10-Oct-06	POLYCAB WIRES PVT. LTD.	Dec-06	NA
6	BHILLAI PROJECT 2x250 MW	LT; E 506/05	EFFLUENT TREATMENT PLANT	SEVEN	08-12-05	TWO	14-03-06	FOUR	4; DOSHION, DRIPLEX, IONEXCHANGE, THERMAX	NIL	YES	P-345/06	12-Oct-06	DRIPLEX WATER ENGG LTD	Oct-07	NA
7	BHILLAI PROJECT 2x250 MW	LT; E 506/05	EFFLUENT TREATMENT PLANT - E&C	SEVEN	08-12-05	TWO	14-03-06	FOUR	4; DOSHION, DRIPLEX, IONEXCHANGE, THERMAX	NIL	YES	P-346/06	12-Oct-06	DRIPLEX WATER ENGG LTD	Oct-07	NA
8	BAKRESHWAR 2X210 MW PROJECT	LT / E-584/06	CAST IRON GATE/GLOBE/NRV	EIGHT	06-05-06	TWO	22-05-06	FIVE	5; LEADER, VENUS, FLUIDINE, AV VALVES, GM DALUI	NIL	YES	P-361/06	27-Oct-06	VENUS PUMPS & ENGG. WORKS	Apr-07	NA
9	2x250 MW CHANDERPUR TPC	LT; E389/05	POWER STATION CABLING	THREE	19-07-05	TWO	07-04-06	TWO	2; TECHNO, L&T	NIL	YES	P-354/06	25-Oct-06	TECHNO ELECTRIC & ENGG. CO. LTD.	Mar-07	NA
10	2x250 MW CHANDERPUR TPC	LT; E389/05	POWER STATION CABLING	THREE	19-07-05	TWO	07-04-06	TWO	2; TECHNO, L&T	NIL	YES	P-355/06	25-Oct-06	TECHNO ELECTRIC & ENGG. CO. LTD.	Mar-07	NA
11	1x500 MW Bellary Thermal Power Station	LT / E674/06	CABLE TRAYS	FOUR	20-09-06	ONE	28-09-06	THREE	3; industrial perfrm, jamna metal co., dolphin	NIL	YES	P-351/06	18-Oct-06	INDUSTRIAL PERFORMANCE (I) PVT.LTD.	Dec-06	NA
12	AMARKANTAK TPS 1X210MW	LT / E-478/05	EFFLUENT TREATMENT PLANT	EIGHT	11-11-05	TWO	08-05-06	TWO	2; SRIRAM, CLEAR WATER	NIL	YES	P-348/06	16-Oct-06	CLEAR WATER LTD	Oct-07	NA