

PROJECT POs PLACED BY PEM, BHEL, NOIDA DURING THE MONTH OF APR-07

PO VALUE MORE THAN RS 50 LACS

Sl no	Project name	Mode of tender & tender no	Item/nature of work	No of vendors to whom enquiry sent	Date of publication of NIT	Type of Bidding (one/two bid)	Last date of receipt of tender	No of tenders recd	No and name of tech qualifd parties	No and name of tech/comly not qualifd parties	whether contract awarded to L1	PO_NO	po_date	vendor	Delivery (Approx.)	Reasons if enquiry sent to less than 3 vendors/REMARKS
1	TROMBAY THERMAL GENERATING STN 1 X 250MW	REPEAT ORDER	STATION LIGHTING SYSTEM	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	P-6/07	16-Apr-07	BAJAJ ELECTRICALS LTD.	Mar-08	NA
2	MEJIA UNIT 5&6 - 2X250 MW	LIMITED; E751/06	LT PVC CONTROL CABLE	EIGHT	09-02-07	One	20-03-07	FOUR	4; M/s Cords Cable, Delton, KEI , Polycab	Nil	Yes	P-20/07	26-Apr-07	POLYCAB WIRES PVT. LTD.	Jul-07	NA
3	Kosti Thermal Power Plant 4X125MW Sudan	LIMITED; E-738/06	ENGG. OUT-SOURCING	EIGHT	20-01-07	TWO	09-02-07	TWO	2; consulting Engrs, L&T Sargent	Nil	Yes	P-19/07	25-Apr-07	CONSULTING ENGINEERING SERVICES(INDIA) PVT LTD	Apr-10	NA
4	NEYVELI LIGNITE CORPORATION LTD	MOU	CABLING AND EARTHING	MOU	MOU	MOU	MOU	MOU	MOU	MOU	MOU	P-11/07	20-Apr-07	STEEL AUTHORITY OF INDIA	May-07	NA