

**PROJECT POs PLACED BY PEM, BHEL, NOIDA DURING THE MONTH OF MAR-07**

**PO VALUE MORE THAN RS 50 LACS**

Sl no	Project name	Mode of tender & tender no	Item/nature of work	No of vendors to whom enquiry sent	Date of publication of NIT	Type of Bidding (one/two bid)	Last date of recpt of tender	No of tenders recd	No and name of tech/commlly qualfd parties	No and name of tech/comly not qualfd parties	whether contract awarded to L1	PO_NO	po_date	vendor	Delivery (Approx.)	Reasons if enquiry sent to less than 3 vendors/REMARKS
1	NEYVELI LIGNITE CORPORATION LTD	LIMITED	E.O.T. CRANES DOUBLE GIRDER	SEVEN	E-642/06 Dt: 31.08.2006	TWO	05-10-06	FOUR	M/s Furance and Foundry Equipment, Unique Industrial Handlers Pvt. Ltd, WMI Cranes Ltd, Anupam Intustries Ltd.	NIL	YES	P-557/06	15-Mar-07	UNIQUE INDUSTRIAL HANDLERS PVT LTD.	Sep-07	NA
2	TROMBAY THERMAL GENERATING STN 1 X 250MW	LIMITED	HEAT EXCHANGERS(PLATE TYPE)	FOUR	NA	ONE	13-03-07	THREE	3; IDMC, GEA, ALFA LEVEL	1; TRANTER	YES	P-548/06	13-Mar-07	ALFA LAVAL (INDIA) LTD.	Apr-08	NA
3	NALCO LTD. CPP EXPN. UNIT 9 & 10	LIMITED; E673/06	AIRCONDITIONING SYSTEM	THREE	27-09-06	ONE	15-02-07	TWO	2; ABB, VOLTAS	NIL	YES	P-582/06	26-Mar-07	VOLTAS LTD.	Sep-07	NA
4	Neyveli TPS II expansion - 2x250 MW	LIMITED; /E-053/04	FUEL OIL HANDLING AND STORAGE SYSTEM	FOUR	04-10-06	TWO	06-11-06	Four	3; Unitech, GMW, Thermopad	1; Technofab	YES	P-551/06	15-Mar-07	THERMOPADS PVT LTD	Nov-07	NA
5	MEJIA UNIT 5&6 - 2X250 MW	LIMITED	HT XPLE POWER CABLES	FIVE	08-02-07	ONE	19-02-07	FIVE	5; POLYCAB, ICL, UCL, TORRENT, R PG	NIL	YES	P-537/06	05-Mar-07	POLYCAB WIRES PVT. LTD.	Jun-07	NA
6	NALCO LTD. CPP EXPN. UNIT 9 & 10	LIMITED	FRLS SCREENED INST. CABLES	14; E-727/06	08-01-07	TWO	23-01-07	NINE	7; POLYCAB, RELIANCE, CMI, CCI, ELKAY, KEI, NICCO, PARAMOUNT	2; DELTON, RELIANCE	YES	P-588/06	29-Mar-07	ELKAY TELELINKS LTD.	May-08	NA
7	2x250 MW CHANDERPUR TPC	LIMITED	HT XPLE POWER CABLES	FIVE	08-02-07	ONE	19-02-07	FIVE	5; POLYCAB, ICL, UCL, TORRENT, R PG	NIL	YES	P-538/06	05-Mar-07	POLYCAB WIRES PVT. LTD.	Jun-07	NA
8	Neyveli TPS II expansion - 2x250 MW	SINGLE; E717, 18/06	VIS for All types of Fan foundations	ONE	12-12-06	TWO	27-12-06	ONE	ONE; GERB	NIL	YES	P-560/06	16-Mar-07	GERB VIBRATION CONTROL SYSTEMS (P) LTD	Jun-07	SINGLE SOURCE
9	BHILLAI PROJECT 2x250 MW	LIMITED; E645/06	OXYGEN DOSING SYSTEM	NINE	04-09-06	TWO	02-11-06	TWO	1; ENPRO	1; MILTON ROY OFFER WITHDRAWN	YES	P-581/06	24-Mar-07	ENPRO INDUSTRIES PVT. LTD.,	Jul-07	NA
10	Korba STPP, Stage - III, 1X500MW	SINGLE; E749/06	VIS for All types of Fan foundations	ONE	02-02-07	TWO	09-02-07	ONE	ONE; GERB	NIL	YES	P-549/06	15-Mar-07	GERB VIBRATION CONTROL SYSTEMS (P) LTD	Jun-07	SINGLE SOURCE
11	LEHRA MOHABBAT -2X250 MW	LIMITED	THERMAL INSULATION - ROCKWOOL MATTRESSES	THREE; E-731/06	19-01-07	TWO	06-02-07	THREE	3; Lloyd Inulation, Minwool, Rockwool	NIL	YES	P-541/06	07-Mar-07	LAPINUS ROCKWOOL PVT. LTD.	Mar-07	NA
12	BELLARY TPS 1 X 500 MW	SINGLE; E717, 18/06	VIS for All types of Fan foundations	ONE	12-12-06	TWO	27-12-06	ONE	ONE; GERB	NIL	YES	P-569/06	19-Mar-07	GERB VIBRATION CONTROL SYSTEMS (P) LTD	Jul-07	SINGLE SOURCE
13	2X250MW Chhabra Thermal Power Project	SINGLE; E717, 18/06	VIS for All types of Fan foundations	ONE	12-12-06	TWO	27-12-06	ONE	ONE; GERB	NIL	YES	P-564/06	16-Mar-07	GERB VIBRATION CONTROL SYSTEMS (P) LTD	Jun-07	SINGLE SOURCE
14	NALCO LTD. CPP EXPN. UNIT 9 & 10	LIMITED	FRLS SCREENED INST. CABLES	14; E-727/06	08-01-07	TWO	23-01-07	NINE	7; POLYCAB, RELIANCE, CMI, CCI, ELKAY, KEI, NICCO, PARAMOUNT	2; DELTON, RELIANCE	YES	P-589/06	29-Mar-07	PARAMOUNT COMMUNICATIONS LTD	May-08	NA
15	GIRAL EXTENSION 1X125 MW LIGNITE TPS	REPEAT ORDER	ANCILLARY MATERIAL	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	P-591/06	30-Mar-07	K.D.TRADERS	Jul-07	NA