

PROJECT POs PLACED BY PEM, BHEL, NOIDA DURING THE MONTH OF MAY-07

PO VALUE MORE THAN RS 50 LACS

Sl no	Project name	Mode of tender & tender no	Item/nature of work	No of vendors to whom enquiry sent	Date of publication of NIT	Type of Bidding (one/two bid)	Last date of receipt of tender	No of tenders recd	No and name of tech qualifd parties	No and name of tech/comly not qualifd parties	whether contract awarded to L1	PO_NO	po_date	vendor	Delivery (Approx.)	Reasons if enquiry sent to less than 3 vendors/REMARKS
1	2X210 MW RAYALSEEMA TPS UNIT # 3&4	LT; E757/06	LT XLPE FRLS POWER CABLES	THREE	27-02-07	ONE	26-03-07	ONE	HAVELS	NIL	YES	P-46/07	11-May-07	HAVELLS INDIA LTD	11-Jul-07	NA
2	BHILLAI PROJECT 2x250 MW	LT; E-601/06	WORKSHOP EQUIPMENTS	TWELVE	11-01-06	TWO	01-08-06	Four	3; BATLIBOI, SAGAR, PREMIER (for VTL only)	HMT (for milling)	YES	P-74/07	31-May-07	SAGAR HEAVY ENGINEERING PVT. LTD.	30-Sep-07	NA
3	NALCO LTD. CPP EXPN. UNIT 9 & 10	LT; E652/06	CONTROL VALVE	SEVEN	07-09-06	TWO	03-10-06	TWO	2; Fisher, MIL	NIL	YES	P-73/07	31-May-07	MIL CONTROLS LTD.	22-Nov-07	NA
4	PARICHA EXTN 2x250MW,Unit-5&6	LT; E-700/06	ENGG. OUT-SOURCING	FIVE	16-11-06	TWO	07-12-06	TWO	2; Desein, TCE	NIL	YES	P-45/07	11-May-07	DESEIN PVT LTD	10-Jul-10	NA
5	KORBA (EAST) TPS 2X250 MW	LT; E-573/06	ELECTRIC LAB EQUIPMENT	NINE	15-04-06	TWO	06-05-06	SIX	6; Josts, PCI, AEL, TO, SMTPL, MCPL	NIL	YES	P-37/07	9-May-07	TECHNOLOGY PRODUCTS	10-Oct-07	NA
6	BHILLAI PROJECT 2x250 MW	LT; E-573/06	ELECTRIC LAB EQUIPMENT	NINE	15-04-06	TWO	06-05-06	SIX	6; Josts, PCI, AEL, TO, SMTPL, MCPL	NIL	YES	P-41/07	9-May-07	TECHNOLOGY PRODUCTS	10-Oct-07	NA
7	Neyveli TPS II expansion - 2x250 MW	REPEAT ORDER	STATION LIGHTING SYSTEM	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	P-71/07	31-May-07	BAJAJ ELECTRICALS LTD.	30-Nov-07	REPEAT ORDER
8	Neyveli TPS II expansion - 2x250 MW	REPEAT ORDER	STATION LIGHTING SYSTEM E&C	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	REPEAT ORDER	P-72/07	31-May-07	BAJAJ ELECTRICALS LTD.	30-Nov-07	REPEAT ORDER
9	BIRSINGHPUR- 1x500 MW UNIT -5	LT; E-748/06	PVC FRLS LT POWER & CONTROL CABLES	FIVE	02-02-07	ONE	22-03-07	TWO	2; KEI, POLYCAB	NIL	YES	P-24/07	1-May-07	POLYCAB WIRES PVT. LTD.	1-Aug-07	NA
10	MEJIA UNIT 5&6 - 2X250 MW	LT; E-752/06	LT PVC POWER CABLE	SEVEN	09-02-07	ONE	20-03-07	THREE	3; KEI, POLYCAB, ICL	NIL	YES	P-35/07	8-May-07	POLYCAB WIRES PVT. LTD.	7-Aug-07	NA